

Project Planning Phase
Project Planning Template (Product Backlog, Sprint Planning, Stories, Story points)

Date	15 February 2025
Team ID	
Project Name	Comprehensive Analysis and Dietary Strategies with Tableau: A College Food Choices Case Study
Maximum Marks	5 Marks

Product Backlog, Sprint Schedule, and Estimation (4 Marks)

Sprint	Functional Requirement	User Story No.	User Story / Task	Story Points	Priority
Sprint-1	Data Collection	USN-1	Collect and import college food survey dataset.	2	High
Sprint-1	Data Cleaning	USN-2	Clean missing values and standardize dataset.	3	High
Sprint-2	Data Transformation	USN-3	Prepare features for visualization.	2	Medium
Sprint-2	Dashboard Development	USN-4	Create interactive Tableau dashboards.	5	High
Sprint-3	Visualization	USN-5	Develop charts, KPIs, and filters.	3	High
Sprint-3	Analysis	USN-6	Analyze dietary habits, lifestyle, and GPA.	3	High

Sprint-4	Insights	USN-7	Generate actionable recommendations.	2	Medium
Sprint-4	Testing	USN-8	Validate dashboards and calculations.	2	Medium
Sprint-5	Deployment	USN-9	Finalize dashboards and documentation.	2	High

Project Tracker, Velocity & Burndown Chart: (4 Marks)

Sprint	Total Story Points	Duration	Status / Completion
Sprint-1	20	1 Week	Completed
Sprint-2	20	1 Week	Completed
Sprint-3	20	1 Week	Completed
Sprint-4	20	1 Week	Completed
Sprint-5	20	1 Week	Completed